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AGOR 27/28 Phase II 

Progress Report (Technical) 

S. Zoltan Kelety, SIO Marine Superintendent 

Nimitz Marine Facility 

297 Rosecrans St 

San Diego CA 92106 

Contract Number: N0001412C0305 

 

1. This report covers SIO activities during the month of August 2014. 

2. Shipyard Representative biweekly reports and this report were delivered on schedule.  

3. The work accomplished included Scripps technical review of questions posed by NAVSEA and 

PEO Ships concerning Dakota Creek Industries (DCI) inquiries on the specifics of OCEAN 

AGOR design.  The shipyard representative report, submitted separately, details specific DCI 

required submissions, ship checks and drawings reviewed against technical standards.  SIO 

continues to review technical manuals and attend factory acceptance tests.  

4. SIO participated in Phase III discussions 6 August and OCEAN AGOR design review 19-20 

August, as well as SALLY RIDE christening 9 August. 

5. SALLY RIDE remains behind on construction. DCI does not have sufficient production workers 

to return to promulgated schedule.  DCI recently requested an additional nine week extension 

on the delivery date for NEIL ARMSTRONG; PEO Ships rounded this request to three 

months pushing back delivery to April 2015.  While no official change was made to SALLY 

RIDE’s delivery date, it is assumed her delivery would be delayed by the same amount.  Since the 

design review in August, on-site representatives report zero progress on electrical systems on 

SALLY RIDE (all efforts being devoted to NEIL ARMSTRONG).  At this point, joiner work is 

being held up as cabling needs to be pulled behind bulkheads and there is little incentive to erect 

bulkheads that will impede cable pulling. Taken as a whole, this certainly implies that the gap 

between construction completions on the two ships will further increase.  As NEIL 

ARMSTRONG continues to fall behind with nearly the full complement of shipyard production 

devoted to her, there is little reason to believe DCI will make an substantial correction to the 

delays on SALLY RIDE and she may be delivered even later than September 2015 (April 2015 

plus six months).  As MELVILLE will be placed out of service at the end of September 2014, this 



represents almost one year to keep the MELVILLE crew employed and engaged for transition to 

SALLY RIDE. 
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